



Village of Mayville
6043 Fulton Street
PO Box 219
989-843-6423
989-843-0123 fax

www.villageofmayville.org

Slup Site Progress meeting

Proposed Meeting Minutes

November 1, 2018

Present: 8 Richard Dotson-Chairman, Cecilia Kapcia-Vice Chairman,
Judy Chesney-Secretary, Bill Barkowska, Mike Glaskow-
DPW, John Welke, Zoning Administrator, Shelly Brooks-
Mayville State Bank President, Barbara Valentine-Mayville
President

Meeting opened at 11:00 am.

The Fire Dept. and Police Dept. have no issues with the bank building progress.

Discussed the future driveway access to Ohmer Park.

Discussed that the retention pond was eliminated at the front of the property, and the tile repair and replacement that will direct runoff to the drain behind The Grove.

Discussed the patch on N. Fulton St. which is compliant with Village requirements, per DPW Director.

Discussed that the placement and material of the fence between the residence and the Bank, which is compliant with the Planning Commission approval requirement, and was in fact an upgrade.

Project expected to be completed by the end of December.

Closed the meeting at 11:40.

Submitted by Judy Chesney